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INTRODUCTION TO THE STUDY 
This study is going to prepare an intensive and compre-
hensive planning program for formulating the tourism develop-
ment plan in Hengchun Peninsula of Taiwan. This report is not 
a development plan hut rather an outline of how to prepare the 
work involved in the project. The purpose of this study would 
he: (1) to acquaint the people who are not fully familiar with 
all that of tourism development planning with regard to the 
optimum planning approach, philosophy and methodology which 
would he adopted, for such kind of project; (2) to provide a 
broad framework for the persons who work on this kind of pro-
ject to successfully carry out the job within the designated 
time period yielding the best possible results. 
The formulation of planning program includes planning 
proposal establishment and planning network formulation. The 
establishment of planning proposal is a basic step for a pro-
ject in the total planning process. The planning proposal is 
established based on the realization of needs and demands ex-
pected in the designated future period and on the feasibility 
of planning study available at the present time. The formula-
tion of planning network is to describe and delineate the works 
to be performed, the work labor required, the time scheduling, 
the personnel arrangement and the fiscal condition analysis. 
Planning program is used to guide the completion of development 
plan for any kind of development project. In other words, it 
is deciding in advance that WHAT,WHEN, WHERE and HOW actions 
will be taken and WHO will take them. the formulation of 
planning program provides a general guide for successful app-
roaching the completion of development project, it is gener-
ally carried out as the first phase in the practical planning 
process of any project. 
The diagram of total study scope is shown in FIGURE-1. 
This report is comprised basically of five chapters. The 
first two chapters are the general description on tourism de-
mand and supply potential in Taiwan and feasibility of Heng-
chun Peninsula tourism development. The third and fourth 
chapters are the preparation, analysis and organization of 
proposed planning program for tourism development in Hengchun 
Peninsula. The fifth chapter gives the formulation of network 
diagram and recommended management for the proposed planning 
program. As a conclusion, some remarks are also included in 
this chapter. The materials to be used as references for this 
report are listed in the appendices and bibliography. 
The proposed study is concerned the international, na-
tional and local factors for tourism development planning in 
Hengchun Peninsula of Taiwan. It is suggested that the quali-
fied persons to carry out this study should be the persons 
with the general knowledge and professional experiences in 
Taiwan as well as those countries of the great tourism market 
potential for Taiwan. 
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CHAPTER I 
INTERNATIONAL TOURISM AND TOURISM 
DEMAND POTENTIAL IN TAIWAN 
A. SIGNIFICANCE OF INTERNATIONAL TOURISM 
During last two decades or so, the growth of interna-
tional tourism has "been witnessed as one of the major indus-
tries in the world. Since early 1950s, international tourism 
has grown rapidly, particularly after the liberalization of 
foreign exchange and travel restrictions which characterized 
the years following World War II. In early 1960s, interna-
tional tourism spread more widely and developing countries be-
gan to benefit increasingly from its growth. This development 
is a reflection of the changing life styles of industrial 
countries which have resulted in a steadily increasing income 
level, a growing amount of leisure time, a rise in education 
level, the improving of transportation facilities and the 
growing of international exchange and relationship. The con-
tinuously decreasing working period made possible by the me-
chanized productions, growing per capita income and improved 
travel facilities indicate that tourism would develop as a 
booming industry in the future years which would require mi-
nimum investment but would bring in maximum returns. 
Tourism industry provides the following economic bene-
fits for every country: 
1. Effect on national income The money spent by tourist 
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circulates through the economy of the country where it 
is spent. It changes hands a number times, and is 
spent and respent. The more times it changes hands 
and the more times it is spent, the greater the economic 
impact effects the economy. Tourist expenditures effect 
the national income of every country. 
2. Effect on tax revenues — It makes sense to measure 
the economic importance of tourism by the business that 
is generated by the money that tourist spent, it also 
makes sense to measure tax revenues from tourism in the 
same way: that is, by determining how much in tax re-
venues accrues to governments from business that is 
created by tourist expenditures. 
3. Effect on jobs and wages — - Based on the study of Bu-
reau of Foreign Commerce in U. S. Department of Commer-
ce, 541° of tourist expenditures was paid out in salaries 
and wages. (It must be stressed that this can be regarded 
as a minimum figure in the course of five transactions 
during a one-year period.)*1 
4. Effect on balance of payments — Expenditure of inter-
national tourists are bound to have a positive effect on 
the balance-of-payments position .of any economy. In 
1958, for example, Hong Kong had a heavy trade deficit, 
which was considerably mitigated by tourist expenditures. 
This is also true to a lesser extent in Thailand.*2 The 
fact remains that, without expenditures of international 
tourists, the majority of developing countries in the 
- 6 -
world would have had a weaker position in balance of 
payments and may probably have been forced to cut back 
on imports.*3 
Apart from economic benefits, international tourism fa-
cilitates the promotion of international friendship, coopera-
tion and understanding as well as cultural infusion. These 
factors grossly contribute to peace and diminish the chances 
of armed conflicts in the currently war-termed world. With 
this perspective and understanding in mind, the various na-
tional and local governments are presently involved in promo-
ting intensive tourism planning and development within their 
area, 
B. TOURISM DEMAND POTENTIAL IN TAIWAN 
1. International Tourism 
Historically, Europe has dominated the tourism industry 
as an international destination. However, in recent years, 
travel in the Pacific and Par East is one of the fastest 
growing markets in the world and enjoys an increase in inter-
national tourist arrival more than three times greater than 
the world Increase rate.*4 Many travellers having seen Europe, 
are now desiring new experiences and looking for friendly and 
exotic vacation spots. There is a great potential for inter-
national tourists to visit the Pacific Areas with more money 
and more time in future. 
Taiwan is one of the tourist destination areas in the 
Pacific and Par East. It possesses three major tourism assets: 
a. A prime geographic location -—Taiwan is astride the 
main air route between Japan and Hong Kong in the 
Pacific area. Taiwan can be easily visited with no 
extra expense while the tourists are in the Pacific 
area. FIGURE-2 shows the geographic location of Taiwan 
among Japan, Korea, Hong Kong, the Philippines, Vietnam, 
Thailand, Singapore, Malaysia and Borneo. It also 
indicates the major air routes and their mileage in 
this area. Taiwan possesses a very high advantage in 
tourism development potential considering the geogra-
phic location in the Pacific area. 
b. The Chinese atmosphere It includes customs, tradi-
tions, food and way of life, which, because of their 
sharp contrast to Western life, are of great interest 
to tourists. Taiwan is the only place in the free 
world where the cultural heritage of ancient China can 
be freely observed and experienced. It embodies all 
the best of ancient and modern China — the real au-
thentic China.*5 
c. Benefits of beautiful scenery and a tropical climate 
— Taiwan is an island of unspoiled natural beauty. 
It has been recognized in the Western world as "Formosa" 
which means "The Beautiful Island". 
With these international tourism assets, Taiwan is one of 
the most rapidly growing tourism destination areas in the Pacific 
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FIGURE-2 GEOGRAPHIC LOCATION OF TAIWAN IN FAR EAST 
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area. TABLE-1 shows Taiwan enjoyed the second fastest growth 
rate of tourist visitation in this area from the year of 1965 
to 1969 and its growth rate is nearly 1,5 times more than that 
of total Pacific area. These tourism assets are also largely 
responsible for the fact that the tourist growth rate in Tai-
wan during the years of 1961 to 1971 has averaged approximately 
30 percent annually which was indicated in TABLE-2, 
In addition, regional tourism can also be expected to 
expand in the Pacific area. The greatest growth region is 
likely from Japan to nearby destinations such as Korea, Taiwan 
and Hong Kong, Taiwan will benefit from the fast growth of the 
Japanese market.*6 
The statistical trend indicates the increasing interna-
tional tourist arrivals in Taiwan in future. Some studies 
made by Belt, Collins & Associates, Ltd. in their preparation 
of TAIWAN VISITOR INDUSTRY PROGRAM remarked: 
"Our projections are based on trend analysis of contribu-
ting market regions. Consideration was given to indus-
trial growth in Taiwan, which has been dramatic, but has 
not maintain the pace of visitor industry. The impor-
tance of business visitors as industry expands is reflected 
in the forecasts source of visitors, but not as important 
as the pleasure visitor market. The resultant figures were 
related to the capability of each region to provide inter-
national visitor as determined by the developing economic 
patterns of the countries within the regions. They were 
also related to travel projections of the other Par Eastern 
countries,"*7 
One of their projections on international tourist 
arrivals in Taiwan was shown in FIGURE-3. All of these reveal 
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TABLE-1 Tourist Growth in the Pacific Area 
Country 
or Area 
*Total Tourists Growth Rate 
( * ) 1969 ; 1965 
Total 4,741,181 2,226,227 213 
Taiwan 414,448 133,666 310 
Hawaii 1,369,058 606,010 226 
Hong Kong 765,213 446,743 171 
Japan 608,744 336,649 166 
Thailand 409,784 223,025 209 
Singapore 408,709 98,481 415 
Australia 361,277 173,400 208 
New Zealand 220,685 122,288 180 
Philippines 123,208 84,013 147 
Source: International Union of Official Travel Organization 
(IUOTO), International Travel Statistics, 1970 
•Remarks: Inclusive of U.S. Foreign Servicemen on R. & R. 
TABLE-2 Number of Tourist in Taiwan (1961-1971) 
Year •Number of Tourist Growth Rate (#) 
1961 42,205 -
1962 52,304 23.93 
1963 72,024 37.70 
1964 95,481 32.57 
1965 133,666 39.99 
1966 182,948 36.87 
1967 253,284 38.42 
1968 301,770 19.20 
1969 371,473 23.10 
1970 472,452 27.18 
1971 539,775 14.30 
Average 29.33 
Source: Tourism Council, Ministry of Communications, 
Republic, of China. 1971 
•Remarks: Exclusive of U.S. Foreign Servicemen on R. & R. 
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FIGURE-3 Projection on Number of Tourist in Taiwan 
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that the international tourism demand in Taiwan has a great 
potential and a very bright future. 
2, Domestic Tourism 
Traditionally, the economy of Taiwan has been primarily 
based on agriculture. However, in the past fifteen years un-
der the pressure of population growth, the government of Taiwan 
has made the great effort to balance the economy through in-
dustrialization and thus enhanced the quality of urban life. 
Having the advantage of labor force and convenience of trans-
portation networks, industrialization in Taiwan has grown very 
rapidly. This growth enhances the expansion of international 
and national exchange and promotes the living standard of peo-
ple in Taiwan. All of these have produced a great dramatic 
change which is visible on every hand. 
With increasing prosperity and leisure time, higher 
living standards and education level, more public transporta-
tion facilities, and wider ownership of vehicles (particularly, 
motorcycles), recreation activities and vacation travels in 
Taiwan are getting more and more popular. Recreation activi-
ties, weekend day-outing and vacation travel have become one 
of the major portions in the life of people in the urbanized 
areas of Taiwan. As the nation moves into an economy of re-
lated affluence, the population will search for new experiences. 
It is evident that more and more people in Taiwan are traveling 
in increasing times, both Internationally and nationally. 
- 1 3 -
TABLE-3 shows the statistical data of domestic visitors in 
nine recreation areas which are located in different region of 
Taiwan (FIGURE-4). In comparison with the total population 
in Taiwan, the growth rate of domestic visitors in these areas 
increased in the recent years. This indicates the great pros-
pective potential in domestic tourism in Taiwan. In the fore-
seeable future, the domestic tourism in Taiwan will be mainly 
confined to the nation's boundaries. 
3# Government policies 
The Republic of China is a member of the International 
Union of Official Travel Organization (IUOTO), the Pacific Area 
Travel Association (PATA), and the East Asia Travel Association 
(EATA). The Ministry of Communications is in charge of the de-
velopment of the tourism industry through its Tourism Bureau, 
which was established in June, 1971. Prior to the setting of 
the Bureau, the Tourism Council of Ministry had been responsi-
ble for coordination, planning and promotion on an international 
scale. The Bureau works closely with the Taiwan Visitor Asso-
ciation, private travel organizations and other setups at the 
provincial and local levels. 
During the last decade, the government of Taiwan has made 
progress in developing international and domestic tourism as 
means for economic development and for bolstering its national 
economy and improving its balance of payments. As direct re-
sults of the improvement of tourism facilities, the simplification 
TABLE-3 Number of Visitor in Several Scenic Areas 
with Statistical Data Available in Taiwan 
Scenic Area 
Number of Visitor 
1965 1966 1967 1968 1969 1970 
Yangming Park 925,000 1,018,000 1,248,000 1,300,000 1,585,000 1 ,694,000 
Chengching Lake 748,247 817,289 884,483 903,576 924,998 1 ,025,726 
Chinshan Beach 67,953 81,572 90,413 98,733 103,041 160,007 
Wulai 178,803 228,323 516,176 667,405 626,706 606,158 
Yehliu 406,726 480,866 476,741 480,437 495,374 542,796 
Shihmen Dam 495,356 603,150 605,519 639,101 602,031 698,006 
Sun Moon Lake 220,893 253,373 294,051 326,932 391,230 393,038 
Fulung Beach 24,940 26,733 30,891 37,053 50,030 54,908 
Renting Park 188,983 214,154 247,371 277,456 296,131 358,908 
Total 3,256,901 3,723,960 4,393,645 4,720,693 5,074,541 5 ,533,447 
Population of 
Taiwan (1,000) 12,628 12,992 13,296 13,650 14,037 14,602 
25.8$ 28.9$ 33.0$ 34.6$ 36.2$ 37.9$ 
Source: Belt, Collins & Associates, Ltd. TAIWAN VISITOR INDUSTRY PROGRAM 
PP.94 
-14
-
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FIGURE-4 SCENIC AREAS IN TAIWAN 
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of entry procedures and intensive widespread promotion on trans-
portation networks and facilities (FIGURE-5), the government 
policies in tourism development indicate the great advantage 
for tourism promotion in Taiwan. 
*1, *2, *3 U. S. Department of Commerce, Bureau of Foreign 
Commerce, THE FUTURE OF TOURISM IN THE PACIFIC 
AND FAR EAST, Chapter I and II, pp.1-54. 
*4 Organization for Economic Cooperation and Development (OECD), 
TOURISM: IN OECD MEMBER COUNTRY. 
*5 Wei, James, CHINA YEARBOOK 1971-1972, Tourism Industry Sec-
tion. 
*6 World Bank, TOURISM— SECTOR WORKING PAPER, Chapter I. 
*7 Belt, Collins & Associates, Ltd., TAIWAN VISITOR INDUSTRY 
PROGRAM, Section VI "Visitor Industry Analysis", pp.68-96. 
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FIGURE-5 TRANSPORTATION NETWORKS IN TAIWAN 
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CHAPTER II 
TOURISM SUPPLY POTENTIAL AND 
HENGCHUN PENINSULA OP TAIWAN 
A. TOURISM SUPPLY POTENTIAL AREAS IN TAIWAN 
In order to meet the needs and demands of "both interna-
tional and domestic tourism development in Taiwan, it is nece-
ssary to develop the tourism potential areas. This kind of 
development would enhance and contribute to the tourist growth 
rate on both international and domestic tourism. Several stu-
dies have already been made by many national and international 
professionals on scenic points, areas and regions in Taiwan 
concerning tourism development and recreation resource deve-
lopment. These studies include the report prepared by Taiwan 
Tourism Bureau with cooperation of seven consultants from Ja-
pan in 1969, the report prepared by Belt, Collins & Associates, 
Ltd. of Hawaii in 1970, the report prepared by Chinese Tourism 
Corporation in 1972, and a series of studies prepared by dif-
ferent governmental and private agencies in Taiwan. 
On the basis of these studies, the major tourism develop-
ment potential areas in Taiwan may be divided into four regions: 
1. Northern tourism region 
2. East-central tourism region 
3. West-central tourism region 
4. Southern tourism region 
FIGURE-6 shows these four regions in Taiwan. With dif-
- 1 9 
FIGURE- 6 MAJOR TOURISM REGIONS AND TOURISM FLOW IN TAIWAN 
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ferent conditions of geographic location, climate, topographic 
feature, natural and man-made environment, each region is gift-
ed with the variety of attractions and characteristics as the 
main underlying factors for tourism development. However, with 
regard to the potential on both international and domestic 
tourism development for future demands, a general agreement 
from all of these reports was found. The Northern Tourism re-
gion is limited in physical size because of the overcrowded 
cities and towns in it. The Central Tourism regions are con-
fined their tourism activities only on high-mountainous areas 
due to the geographic condition. The Central regions have a 
great potential in domestic tourism development, but they are 
limited in international tourism development because of the 
geographic conditions and transportation difficulties. The area 
which can best provide the greatest potential to meet the future 
needs and demands in tourism development is in the Southern re-
gion, Particularly, the southernmost part of Taiwan, which is 
called "Hengchun Peninsula", provides the best feasibility in 
the promotion of tourism development in Taiwan. 
B. SIGNIFICANCE OF HENGCHUN PENINSULA TO PROMOTE TOURISM DEVE-
LOPMENT IN TAIWAN 
1, Location and Size 
Hengchun Peninsula is located at the southernmost part 
of Taiwan. Geographically, it extends from the line between 
Fangliao of Pengtung County and Tawu of Taitung County south 
- 2 1 -
to the tip of Taiwan (FIGURE-7). Town of Hengchun, the southern-
most town of Taiwan, with population about 40,000 is the biggest 
town in this area. In the Southern Tourism region of Taiwan, 
Hengchun Peninsula is within the range of one-day driving dis-
tance from the industrial city of Kaohsiung, the biggest sea-
port of Taiwan and Taiwan's second biggest city with an inter-
national airport. The existing access is a highway of 110 kilo-
meters from the international airport of Kaohsiung. This high-
way is lined by casuarin trees which make driving along the 
coast quite enjoyable. 
The total area of Hengchun Peninsula is about 750 square 
kilometers (290 square miles) which nearly equals to one fortieth 
of Taiwan. Hengchun Peninsula can be divided into two parts by 
topographic condition: the mountainous area which is higher than 
1600 feet in the north part of Peninsula and the moundous, plain 
and water area in the south, 
2. Tourism Potential 
"Hengchun" in Chinese means "Spring Time Forever". This 
gives the best indication of the climatic condition in this 
area. Since this area is within the tropics, the environment 
of the Peninsula is strongly influenced by the tropical climate. 
The vegetation is predominantly tropical, and coral reefs are 
seen along the coast of deep blue seas. The Peninsula abounds 
in natural and cultural resources — the historical town of 
Hengchun, the battlefield of Shihmen, the hot springs of Sze-
chungchi, the lighthouse of Oluanpi, a waterfall and unusual rock 
- 2 2 -
FIGURE-7 HENGCHUN PENINSULA IN SOUTHERN TOURISM REGION 
0F TAIWAN 
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formation of Chialoshui, the coastal highway, the tropical 
flora along the road and in the Renting Botanical Garden, the 
Kenting National Park and the stalactite cave and coral reefs 
— providing the great potential in tourism development.*8 
The topographic condition of Hengchun Peninsula are shown in 
FIGURE-8. The man-made factors concerning with the tourism 
development in this area including land usage, transportation 
networks and facilities are shown in FIGURE-9. 
3# Feasibility of Development 
Hengchun Peninsula provides the greatest potential for 
tourism development because of the excellent beaches, clear, 
warm water, pleasant climatic conditions ,. scenic environ-
ment and other natural factors in this area. Another advan-
tage of this area for development is a relatively undeveloped 
land area, most of which is under government ownership. All 
other possible sites in Taiwan are limited by physical size 
from accommodating substantial development and/or by man-made 
establishments that have already destroyed the natural beauty 
of the site. Hengchun Peninsula has the potential in substan-
tially developing and expanding in future without unnecessary 
overcrowding the area and diminishing or destroying its scenic 
qualities. It is for this reason that with a great potential 
in natural and environmental resources and a least restriction 
in man-made development, Hengchun Peninsula should be given the 
first priority in developing tourism industry in Taiwan. 
*8 Belt, Collins et, al., TAIWAN VISITOR INDUSTRY PROGRAM, 
PP. 176-194. 
- 2 4 -
FIGURE-8 TOPOGRAPHIC CONDITION OF PROJECT AREA I N 
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CHAPTER III 
PREPARATION OF PROPOSED PLANNING 
PROGRAM FOR HENGCHUN PENINSULA 
A. SCOPE OF PLANNING PROGRAM 
In the process of tourism development in Hengchun Penin-
sula, before undertaking the background studies, it is nece-
ssary to prepare the proposed planning program with the follow-
ing work scopes as the first step in formulation of the deve-
lopment project: 
1. To provide the basic preparation of planning program 
for tourism development project. 
2. To outline proposed development goals, objectives and 
policies as well as various means of achieving planning 
goals in the project. 
3. To create planning philosophy, principle, and theory 
as the basic criteria guiding the formulation of project 
plans. 
4. To develop methods, standards and techniques required 
for the planning of land use, traffic and transportation 
circulation, facilities and utilities, and tourism deve-
lopment based on local, regional, national and inter-
national conditions. 
5. To obtain the necessary knowledge by insuring inclusion 
of up-to-date physical and socio-economic data and in-
formation as a beginning for the effective planning. 
- 2 7 
6. To delineate the work scope in planning process for 
accomplishment of project plans. 
B. PROPOSED PLANNING GOALS 
The following goals are suggested for the development of 
Hengchun Peninsula in tourism development program: 
1• Develop the Hengchun Peninsula as an international and 
domestic tourism center in the Southern Tourism region 
of Taiwan to enhance the local, regional and national 
economy. 
2. Develop this area with concern of the natural beauty 
and aesthetic environment and protect them from the 
damaging by any kind of man-made treatment. 
3. Provide for a future domestic tourist Industry, which 
would function primarily as a product of the interna-
tional tourism. 
4. Derive maximum social benefits and promote cultural in-
teractions by integrating international tourism with 
domestic tourism. 
5. Provide the potential expansion of facilities and ame-
nities for future population growth and the socio-economic 
impacts of tourism development in this area. 
C. PHILOSOPHY AND PRINCIPLE IN TOURISM DEVELOPMENT 
The basic principle of planning approach for the tourism 
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development in Hengchun Peninsula is suggested to adopt the 
concept of "Utilizing existing natural environment with opti-
mum man-made intrusion". Such an approach would result in 
enhancement of the rich natural beauty of the Peninsula for 
tourism development purpose with the least expense. In the 
developing of policies, the following "Balance Planning Philo-
sophy" would be suggested: 
1. Balance development on both international and domestic 
tourism; 
2. Balance development on both mountain and water areas; 
3. Balance development based on both Eastern and Western 
philosophies on the way of leisure life: the Eastern 
way of life, people seek their pleasure in the mountain 
while the Western, in and around the water? 
4. Balance development on both passive and active activi-
ties on tourism facility planning; 
5. Balance development on both tourism and rural community 
in this area; 
6. Balance development on both natural and man-made environ-
ment. 
The "Balance Planning Philosophy" is an application of 
"YIN and YANG Principle" in Chinese philosophy. (APPENDIX-B), 
Such a concept would promote simultaneously the development 
of international and domestic tourism in this area. The pro-
posed planning concept would bring a balance development of 
all parts of Hengchun Peninsula, The people in this area would 
derive the maximum social, economic and cultural benefits from 
balance development in this area. 
D. PLANNING PROCESS FOR FORMULATION 0F DEVELOPMENT PLAN 
Successful planning must be a continuing process. It is 
impossible to obtain a single final ideal solution for planning 
in a community or area development just as it is impossible for 
a businessman to develop one single and perfect technique for 
expanding his business. Time brings changes, and the compre-
hensive plan must be changed to accommodate the changes. Plan-
ning being as a process, as a method of approaching to the needs 
and demands, the comprehensive and coordinated basis in the 
planning process is as significant as the plans produced by 
the process. The total planning process for a long range de-
velopment is ever cyclical, while within the total planning 
process the short range project becomes a linear approach to 
its own objectives. FIGURE-10 indicates the total planning 
process for long range development and the process for formu-
lation the plan in short range project. 
The planning process in formulating the tourism develop-
ment plan for Hengchun Peninsula is a short range process with-
in the long range process of tourism development in this area. The 
process for preparation of development plan for this project 
includes five phases: 
PHASE-1 Formulation of planning program 
PHASE-2 Undertaking background studies 
PHASE-3 Creation of development concept 
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FIGURE-10 Planning Process for Development Project 
and for Formulation of Development Plans 
A. Cyclical Process for Development Project 
PHASE-4 Development of overall plan 
PHASE-5 Preparation for planning implementation 
In phase one, formulation of a planning program would 
involve the establishment of work scope, work program and the 
organization of total work schedule, personnel and fiscal pro-
gram in the planning process. In phase two, background studies 
would include the collection, survey, analysis and projection 
of natural and man-made data and information in project area 
and its related areas concerning the tourism development. In 
phase three, creation of development concept would consist of 
forming several alternative concepts for tourism development 
in project area and selecting the optimum development concept 
through cost-benefit analysis of alternative concepts. The 
concept would primarily prescribe the future land use patterns, 
transportation systems and tourism attraction development. The 
optimum concept would be developed into a overall development 
plan in phase four. The overall development plan would serve 
as a guide in tourism development for Hengchun Peninsula. In 
phase five, the preparation for planning implementation would 
include; (1) establishment of tools for implementation such as 
formulation of capital program and planning control tools — 
planning laws, ordinances, regulations; and (2) preparation of 
actions for planning implementation such as executive projects 
and planning legislation. 
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CHAPTER IV 
WORK ANALYSIS AND ORGANIZATION OP PLANNING 
PROGRAM IN HENGCHUN TOURISM DEVELOPMENT 
In the tourism development of Hengchun Peninsula, from 
the beginning of the project, all land owners, businessmen and 
governments should be involved. The project requires a special 
kind of professionalism. During whatever time period in the 
planning process of this project, a coordinated team of spe-
cialists is required to converge upon the process so that rea-
sonably worthwhile results can be anticipated. The project 
breadth needs the input of others besides the planner and de-
signer. The planner or designer does not place himself in the 
position of deciding for others. Because the economy and the 
market areas of tourism region are important, an economist can 
make an important contribution. Because businessmen, non-benefit 
organizations and governments are involved, someone knowledge-
able in these fields Is also essential. Because the goals of 
the entire project are directed towards people, a marketing 
specialist and a human behavior specialist are important too. 
Emphatically, this project must be placed on a team approach, 
because no one has the exclusive capacity to perform the total 
task needed. 
As team approach is suggested in this project, it is ne-
cessary to develop a planning work program in carrying out 
every detailed work within the planning process. This program 
would be used for the planning team to complete the project 
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effectively, essentially, economically and successfully. This 
program is formulated "basically by work analysis in every phase 
of planning process and planning organization on time schedu-
ling, personnel arrangement and fiscal condition management. 
These will be discussed in detail as follows. 
A. WORK ANALYSIS IN PLANNING PROCESS 
This is the basic preparation for developing work pro-
cedures, time scheduling, personnel arrangement and fiscal 
analysis in forming the comprehensive planning work program. 
In this section, all the necessary works in each phase of 
planning process would be described and analyzed. 
Phase-1 Formulation of planning program 
The major work in the first phase of planning process 
includes formulation of planning proposal, work program 
and planning organization. The works required within 
this phase are listed as follows: 
a. Planning Proposal 
(1) Scope of planning program 
(2) Planning goals 
(3) Philosophy and principle in tourism 
development 
(4) Planning process 
b. Planning work program 
(1) Work analysis in process 
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(2) Work procedure formulation 
c. Planning organization 
(1) Time scheduling 
(2) Personnel arrangement 
(3) Fiscal analysis 
Phase-2 Undertaking background studies 
Within this phase, survey, data collection, analysis and 
projection are the major works. The information is ob-
tained by means of survey and collection from existing 
data sources. After that, analysis and projection of 
the background information are needed, The works invol-
ved in the background studies will be discussed separately 
in the following paragraphs: 
a. Survey 
(1) Users and markets survey — - This is a survey of 
users and markets to the project area as a tourism des-
tination. The purpose is to search out clues to the 
number and interest of people who might make use of the 
developed environment if it were made available to them. 
The factors affecting the growth and demand of tourism/ 
recreation are shown in APPENDIX-C. In general, this 
survey should be: 
(a) of representative market areas; 
(b) current, not based on outdated studies; 
(c) of representative present users of the region; 
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(d) indicative of trends in competitive areas. 
These will provide the information on both quantitative 
and qualitative characteristics of potential users and 
markets. The human behavior specialist, marketing spe-
cialist, demographer as well as the planner should be 
involved in this survey. 
(2) land ownership and developers survey This is 
to obtain clues to policies and practices which might 
facilitate or restrain development. This survey consists 
of following items: 
(a) Existing owners ; 
(b) Controller at the present time ; 
(c) History of their land development policies ; 
(d) Existing land development decisions ; 
(e) Some estimates of outside potential owners. 
(3) Land use survey — - This is a survey of the existing 
land use patterns of the area and its potential subdivi-
sions. A survey on a parcel-by-parcel basis of all pro-
perties within the area will be undertaken. This work 
would be carried out with the following information: 
(a) Existing land use patterns 
(b) Community information 
(c) Transportation systems 
(d) Existing recreation and tourism development 
(e) Historic, archaeological and ethnic land 
(4) Visual survey — - This is a survey for visual ana-
lysis in the whole development area. The following in-
formation would be obtained in this survey: 
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(a) Zone-attraction potential areas ; 
(b) Aesthetic conditions ; 
(c) Size and shape of project area; 
(d) Image of area. 
A visual survey on natural forms, plant materials and 
existing development patterns will be made in order to locate 
the areas that are stimulating, intimate, dynamic, proliferated, 
consolidated or interesting for development. This survey will 
provide the area with certain landscape characteristics that 
are worth documenting because of their potential for tourism 
development. 
b» Data collection from existing sources 
The planning in tourism development for Hengchun Penin-
sula is suggested to be separated into two levels: An 
area project which can provide the broad overall planning 
possibilities and several zone-attraction complex pro-
jects which can identify the detail needs for local 
action (FIGURE-11). The effort proposed here identifies 
zones which are appropriate for attractions. Thus, data 
collection should be carried on two levels: 
(1) Area environmental data — Por an area, both data 
of external and internal factors contribute to the poten-
tial for tourism development, 
(a) External factors (FIGURE-12) 
i. Proximity — location and regional 
relationship 
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FIGURE-11 TOURISM AREA, ZONE-ATTRACTION AND POTENTIAL 
MARKET AREA RELATIONSHIP 
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PIGURE-12 CONCEPTS OF PROXIMITY AND ACCESSIBILITY OF 
TOURISM/RECREATION AREA 
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ii, Accessibility — transportation, cir-
culation and facilities 
(b) Internal factors 
i, Climatic condition 
ii. Land relief 
iii, Wildlife 
iv, Water and waterlife 
v. Vegetation 
vi, Shoreline 
vii, Community 
iix, Internal transportation 
ix. Historic, archaeological and ethnic factors 
x. Existing land use and tourism development 
xi. Existing service facilities 
xii. Major attractions 
(2) Zone-attraction detailed data — Por all zones 
which have the potential attractions, the detailed data 
would be collected with the same factors listed above but 
in more detail, 
c. Data analysis and projection 
After data collection, the data and information would be 
studied, categorized and analyzed to realize the existing 
and future development potential and limitation. Due to 
the team approach in this project, all data and informa-
tion obtained from existing sources or by means of survey 
should be carefully integrated, unified and manipulated. 
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Phase-3 Creation of development concept 
a. Synthesis and conclusions — - With the data analyzed 
and mapped, basic features of the area become identified 
and can be studied for relative importance. Places with 
similar factors begin to appear and can than be identi-
fied. In this stage, it is important to deduce the 
general overall character of the area. Data about users 
and markets now can be integrated with resource informa-
tion to seek out voids and opportunities. Another inte-
gration is to accommodate the land-resource assets with 
the ownership patterns. Ownership policies need to be 
applied to the qualitative evaluation of land resources 
to obtain clues to the growth potential of tourism deve-
lopment, These works would include the following means: 
(1) Graphic and word documentation; 
(2) Graphic summary analysis; 
(3) Statements of conclusions, 
b. Environment program and concept development — With 
the development background studied, idea about the en-
vironment program and concept can be developed. The 
facts of research and conclusion drawn should sparkle 
with stimulation for the planner or designer. Two major 
thrusts of this effort should be identified, although 
in practice they are not always held apart. That is the 
matter of program emphasizes most the substance of deve-
lopment, whereas the conceptual emphasizes location and 
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manner in which the design might take place. The coor-
dination of program and concept is one of the secrets of 
successful planning for development. 
(1) Area program and development concept — This can 
he described with words, photographs, sketches, 
graphics and particular abstract diagrams of fun-
ctional relationships. All the art of creative 
environmental planning—land, structures, space — 
should be mixed with the science and the art of 
leisure behavior of people. Most desirable are 
documents with sketches on that of the entire area. 
(2) Zone-attraction development concept — It is to 
make a more detailed investigation and concept 
planning. The criteria for the selection of these 
zones within the overall area might be a3 follows: 
(a) The greatest number and the strongest quality 
of resource characteristics j 
(b) The most readily accessible over present 
circulation systems; 
(c) The greatest undeveloped land; 
(d) The most easily promotable with equal inves-
tment ; 
(e) With existing high-quality service centers; 
(f) With organized development leadership and 
coordination. 
(g) With the fewest and least formidable harries 
and inhibitors. 
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In each zone, it is necessary to he identified 
in greater detail as: 
(a) The assets and liabilities of the resource 
base; 
(b) Potential activities and their optimum lo-
cation; 
(c) Travel-purpose categories and trends of 
users; 
(d) Attraction complex locations; 
(e) Circulation corridors and business-success 
factors; 
(f) Major service locations, 
c. Cost-benefit analysis of alternative concepts - — This 
is an analysis to select the optimum concept for develop-
ment, The optimum development concept will be used to 
formulate the development concept plan. The concept 
plan is a long range sketch of policy plan showing the 
schematic regional relationship, land use patterns, traf-
fic networks, public facilities, tourism development 
patterns and future growth trends. It provides a base 
to guide the formulating of the overall development plan. 
Phase-4 Development of overall plan 
a. Comprehensive plan As an integration of all plans, 
the comprehensive plan would show the proposed land use 
patterns, transportation networks, service systems and 
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tourism development as a general guide for future develop-
ment in this area. It includes the following plans: 
(1) land use plan — The land use plan relates the 
growth prospects to land usage, and indicates methods 
for serving the land development problems of this 
area. This would he accomplished by correlating and 
adjusting existing and future land uses with em-
phasis on the need and suitability for land use 
categories. The plan should be prepared in map 
form with each land use category illustrated, 
(2) Transportation plan — A plan for safe, convenient 
and effective circulation within the project area 
and for connection with market areas is needed. It 
would be prepared in coordination with city, county 
and regional planning officials, the highway depart-
ment and related communities. 
(3) Public facility plan This plan would show the 
recommended sites and capacities to meet future needs 
In the project area and the communities in this area, 
(4) Scenic landscape plan — - This is a landscape lay-
out for the entire area such as scenic drive-way 
landscape, community environment landscape. 
b. Designated zone-attraction development project plans 
All zones with major attraction to tourists would be de-
signated as the potential sites for tourism development. 
These designated projects will be the action program in 
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the implementation of tourism development in Hengchun 
Peninsula. They can be divided into three categories: 
(1) Attraction development project; 
(2) Attraction redevelopment project; 
(3) Community attraction project. 
Phase-5 Preparation for planning implementation 
The preparation for planning implementation is the final 
phase in formulating planning program. The long-range 
concept plan and the short-range comprehensive plan would 
be used as a specific implementation measure. These plans 
identify the steps and procedures to be followed in car-
rying out planning goals and objectives. The following 
works should be prepared to be accomplished with those 
plans in planning implementation: 
a. Establishment of capital program A financing program 
would set forth priorities and assign responsibilities 
for the proposed project requiring the expenditure of 
capital funds to the end period of plan. The plan would 
base upon anticipated local costs, projected community 
revenues, borrowing capacity and available state and 
national grants. 
b. Planning implementation authority formulation An 
official planning authority should be established in 
charge of the implementation of project. Usually, it is 
established legally by a government body according to the 
planning laws. 
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c. Zoning, subdivision and construction controls — - The 
major tools for controlling land development and building 
construction in planning implementation are zoning or-
dinances, subdivision regulations and a set of codes 
concerning regulations, inspections and enforcements of 
building, plumbing, electrical and fire protection, A 
zoning map and proposed zoning ordinance should be pre-
pared to guide the proper land usage in the project area. 
d. Designated development projects These are the action 
projects to be executed in the planning implementation 
for the tourism development in this project area, 
B. ORGANIZATION 0F PLANNING PROGRAM 
Organization of the work program includes three components: 
work scope, time period and work force. Usually, in a develop-
ment project, work scope and time period are determined as the 
requirements, then the third component — work force can be ea-
sily determined to meet the need of work scope in the designated 
time period. As these basic components are determined, time 
scheduling, personnel arrangement and fiscal analysis can be 
organized in the planning program (FIGURE-13). For the tourism 
development project in Hengchun Peninsula, the planning work 
scope, desired time period, personnel arrangement and fiscal 
analysis in the planning program organization will be discussed 
separately in this section. 
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FIGURE-13 TOTAL PLANNING ORGANIZATION FLOW CHART 
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1. total work scope 
On the basis of work analysis in each phase of planning 
process, the total work scope in the program of Hengchun Penin-
sula tourism development project can be listed as follows: 
a. Formulation of planning program 
(1) Planning proposal 
(2) Planning work program 
(3) Planning organization 
b. Background studies 
(1) Survey 
(a) Users and markets survey 
(b) Land ownership and developers survey 
(c) Land use survey 
(d) Visual survey 
(2) Data collection 
(a) Area environment data 
(b) Zone-attraction detail data 
(3) Analysis and projection 
c. Creation of development concept 
(1) Synthesis and conclusions 
(2) Environment program and concept development 
(a) Area program and concept 
(b) Zone-attraction development concept 
(3) Cost-benefit analysis of alternative concepts 
d. Development of overall plan 
(1) Regional and national relationship concept plan 
(2) Comprehensive plan 
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(a) Land use plan 
(b) Transportation plan 
(c) Public facility plan 
(d) Scenic landscape plan 
(3) Designated zone-attraction projects 
(a) Development zone-attraction project 
(b) Redevelopment zone-attraction project 
(c) Community development project 
e. Preparation for planning implementation 
(1) Capital program 
(2) Planning authority 
(3) Zoning, subdivision and construction controls 
(4) Executive development projects 
2, Time period designated 
The total work period for the accomplishment of total 
work scope listed above in this project is suggested to be 
one year. Work time period needed for each phase of planning 
process is designated as follows: 
Phase-5 Preparation for planning implementation 20$ 
3. Personnel arrangement 
Based on work analysis in each phase of planning process 
Phase-1 Formulation of program 
Phase-2 Undertaking background studies 
Phase-3 Creation of development concept 
Phase-4 Development of overall plan 
10% 
30* 
10$ 
30* 
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a planning team consisting of different kinds of professional 
consultants and specialists is called for the accomplishment 
of the total work in the tourism development of Hengchun Penin-
sula. The following table is an arrangement on personnel orga-
nization in each phase of planning process: 
a. Formulation of planning program 
Planners 
Government officials 
Representatives of related organizations 
Investors 
land owners 
b. Background studies 
Planners 
Urban designers 
Landscape architects 
Human behavior specialists 
Marketing specialists 
Economists 
Sociologists 
Geographers 
c. Creation of development concept 
Planners Politicians 
Urban designers Scientists 
landscape architects Marketing specialists 
Economists Investors and promoters 
d. Development of overall plan 
Planners Sociologists 
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Urban designers Scientists 
Landscape architects Economists 
Architects Investors and promoters 
e. Preparation for planning implementation 
Planners Lawyers 
Economists Urban designers 
Landscape architects Government officials 
Architects Investors and promoters 
4. Fiscal analysis 
The expenses for working out the total works involved in 
the planning program of this project will be listed as follows: 
a. Salaries — These are the major portion of the to-
tal expenses in carrying out the total works in the 
program. The rate unit of the salaries would be 
suggested to be on a '"man-week* unit base. 
b. Consultant fees The expenses of the independent 
jobs carried by consultants would be classified as 
the consultant fees. These would be suggested to 
be paid on *job* unit. 
c. Maintenance of planning office — - This includes the 
staff members such as assistants, secretaries, ty-
pists; the rent, the furniture and the instruments. 
d. Transportation and communication costs This in-
cludes all the necessary expenses on transportation 
and communication with related organizations, govern-
ments, individuals. 
FIGURE-14 
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CHAPTER V 
NETWORK DIAGRAM FORMULATION 
AND RECOMMENDED MANAGEMENT 
Urban and regional planning typically involves a complex 
work program extending over a lengthy period of time. Some 
program, in fact, never actually come to an end "but are on-
going. They are usually described in term of a number of 
steps or projects. Each step is normally inter-related to the 
others and must be performed in sequence, either because of 
the logic of planning process or because of the requirements 
of the project. The techniques for the planning, controlling 
and scheduling of such lengthy and complex tasks have been 
available for many years. These techniques have been borrowed 
from industrial engineering applications. The principle con-
cern of these methods is to find what is the best way to sche-
dule all the jobs in a project to meet a designated date at 
minimum cost, and to demonstrate the jobs which effect the to-
tal project time period critically. 
It is suggested to formulation a network diagram for the 
total planning program established previously and to apply the 
scientific techniques in the management of this planning pro-
gram. In this chapter, these two suggestions will be discussed. 
A. METHODOLOGY OF NETWORK DIAGRAM FORMULATION 
The formulation of network diagram includes four steps: 
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Step-1 Work breakdown structure 
The first step in approaching a major program is to di-
vide or break the program into a number of constituent projects, 
each of which must be completed before the whole program can be 
considered finished. This type of breakdown may be considered 
analogous to the work explosion method. Two aspects of break-
downs may be noted at this stage: 
a. End objectives must be carefully defined in the 
beginning. 
b. Breakdowns should produce a series of accomplishable 
jobs, each of which may add the element of satis-
faction that is to be derived from a task completed. 
Step-2 Master phasing chart 
Master phasing charts and a task matrix are ready to be 
prepared once the constituent projects have been recognized. 
The phasing charts consist of an outline of the whole program. 
It will be noted that the total program is phased into projects 
and that each project is phased as a series of tasks. Mile-
stones and interfaces are shown in the phasing charts and 
carried down to the lowest level of detail. 
Step-3 Network and activity lists 
The use of network, event and activity lists is not essen-
tial to the network diagram. However, as additional aids, they 
Insure that nothing important is omitted from the network and 
they speed up the process. The event list is of great impor-
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tance in identifying areas of uncertainty, particularly where 
an event is of the interface type. Both the event and the 
activity lists are working lists designed to eliminate conti-
nual revisions as the network is developed and to prove out 
the logic of the sequencing envisaged. 
Step-4 Preparing the network diagram 
The detailed preparation of a network diagram can he 
carried out in two ways. The network can be plotted by star-
ting at the beginning and proceeding forward chronologically. 
Alternatively, the network can be plotted by starting with 
the deliverable end product and working backwards. Either 
method produces valid networks. Planning resulting network 
should read sequentially from left to right. 
B. FORMULATION OF PROGRAM NETWORK DIAGRAM FOR HENGCHUN PROJECT 
According to the method described above, the program net-
work diagram has been formulated in ETGURE-15. The duration 
of each detailed work is estimated on a "man-day" scale. By 
using the computer calculation on CPM, the results are shown in 
APPENDIX-E, 
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FIGURE-15 
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C. NETWORK DIAGRAM MANAGEMENT 
In the management of network diagram, two variants are 
most commonly used: they are PERT (Periodic Evaluation and Review 
Technique) and CPM (Critical Path Method). 
PERT involves the periodic evaluation and review of the 
progress being made in each job within a major project. At 
certain stages, known as milestones, a number of key elements 
may be started on time. The early identification of problem 
areas, and the recognition of where and when resources must 
be reallocated to keep a project on schedule, are of obvious 
importance to the project management. CPM involves a recog-
nition that during the progress of a project, one specific 
sequence of events may be critical to keeping the whole pro-
ject on schedule, both in terms of time and cost. The mathe-
matic formulation on CPM equations is shown in APPENDIX-D. 
These sophisticate techniques for the planning, scheduling 
and controlling of a complex program have a number of important 
implications for urban and regional planning: 
1. They provide a means of plotting out in advance how a 
program is to be accomplished with accuracy and realism. 
2. They detail the steps involved, the sequence in which 
each can best be performed, and the inter-dependencies 
that must be recognized. 
3. They allow an evaluation to be made, in advance, of the 
time and costs involved to complete the program under 
alternative allocations of resources and completion date. 
- 5 7 -
4. They indicate how a variety of professions, departments 
and agencies may he coordinated when the efforts of 
each depend upon and influence those of others. 
5, They focus attention on small subset of critical jobs 
along the "bottleneck" path through the program on time/ 
cost estimates, on other critical jobs, and on comple-
tion date. 
6, They produce useful information all the way through the 
project from initial planning to final preparation so 
that control may be effective, as well as providing a 
permanent record of how the project was completed. 
7. They may be required of consultants when making a sub-
mission to insure that a complete job will be done and 
that fees can be related to specific accomplishment. 
Perhaps the most significant implication for the planning 
is that the use of network diagram provides an added tool by 
which the planner may illustrate to others who are not fully 
familiar with all the methods of planning: 
a. What adoption of a particular program involves in 
the way of research and special studies. 
b. What relationships exist between a planning program 
and other studies, such as traffic studies, facility 
studies, etc. 
c. What the consequences will be if certain steps are 
omitted or if specific studies are deleted. 
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CONCLUDING REMARKS 
Tourism development planning exemplifies the concept of 
a multi-disciplinary field of study. Involved in this study 
are commerce and industry; national and international trade; 
local, regional and national economy; governmental policies 
and political influences; urban and rural society; physical 
and socio-economic factors; cultural and historic factors; as 
well as man-made and natural environment. In attempting to 
formulate a tourism development plan, the planning work should 
accompanied by corresponding research, design, capital im-
provements, gradual improvements, regular maintenance and 
rational exploitation. 
The planning approach for preparing the overall develop-
ment plan in Hengchun Peninsula of Taiwan would be based on 
the principle of evaluation and balance wherein the Peninsula 
would be conceived as an organic whole with its parts in a 
balance relationship. A planning work program is necessary 
for the team approach to successfully carry out the tourism 
development plan in this area. 
The planning program plays an important role in the pra-
tical planning project as it functions as: 
1. A basic framework of total work in project; 
2. A general guide of carrying out the project; 
3. An outline of work to show the corresponding jobs; 
4. A tool to be easily managed and controlled. 
The preparation of a network can be considered as an 
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excellent opportunity to acquaint the people with the flow of 
work which is essential and desirable in the preparation of 
any plan. The program network diagram provides a tool to re-
duce a project to a set of milestones and tasks arranged in 
logic sequence, to draw up a schedule in terms of time and 
man-power inputs, and to manage the total process of the pro-
ject. 
This report can he used as a reference for the planner 
in preparing the planning program before the project is car-
ried out for any kind of development planning, and in working 
on the development project related to tourism or recreation. 
APPENDICES 
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APPENDIX-A 
DEFINITION OP TOURISTS 
The following persons are considered as tourists: 
a) Persons travelling for pleasure, for 
family reason, for health, etc.; 
b) Persons travelling to meetings, or in a 
representative capacity of any kind 
(scientific, administrative, diplomatic, 
religious, athletic, etc.); 
c) Persons travelling for business; 
d) Person arriving in course of a cruise, 
even when they stay less than 24 hours 
(The letter should be reckoned as a 
separate group, disregarding if 
necessary their usual place of residence.) 
Source: Organization for Economic Cooperation and 
Development (OECD), TOURISM: IN OECD MEMBER 
COUNTRY 1969. P. 1-3. 
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APPENDIX-B "YIN" and "YANG" Philosophy 
"YIN and YANG" are, in Chinese philosophy, the two guiding 
orders of the Almighty; they are the couple representing the 
soul and breath of all beings. These two, generally, repre-
sent the female and male souls of the universe,, respectively. 
Thus, all life of the universe, including people and nature, 
comes from the composition of YIN and YANG. 
To the Chinese, all of nature is alive with influences 
for good and evil. The course of a stream, the trend of a 
mountain, the position of a pagoda or pavilion, the curve of 
a road, the site of a temple or a grave, the location of set-
tlement - — all these and many other things are, to the initi-
ated eye, visible indication of nature's future actions. Thus, 
any element placed by man on the landscape must harmonize per-
fectly with the physical environment. This is an application 
of YIN and YANG principle. 
This duality of opposites has been clearly expressed in 
the relationship between the Chinese house and garden, and in 
extension, the city and park. The theory of building a city or 
a house was based on Confucian idea — formality, symmetry, 
clarity, straight lines, regular forms, a strict order of human 
creation — which is YANG, representing man-made elements. The 
approach of designing a park or a garden was guided by Taoist 
conceptions — informality, asymmetry, mystery, curved lines, 
irregular or romantic forms, a deep and persistent feeling for 
wild nature — which is YIN, representing natural features. 
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The Chinese character * " which means "concave" belongs 
to the YIN complex. The corresponding shape as the Chinese 
character * r which means "convex" and belongs to the YANG 
complex. The table bellow is a list of examples of YIN and 
YANG composition: 
YIN Component YANG Component 
Female 
Soul 
Passive 
Negative 
Concave 
Curve 
Informal 
Water 
Moon 
Country 
Garden 
City 
House 
Male 
Body 
Active 
Positive 
Convex 
Straight 
Formal 
Mountain 
Sun 
FIGURE-16a is a general graphic representing YIN and YANG 
principle in China. FIGURE-16b, 16c, 16d are some examples in 
graphic as YIN and YANG composition. 
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FIGURE-16 BALANCE PHILOSOPHY GRAPHIC INDICATION 
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APPENDIX-C 
FACTORS AFFECTING THE GROWTH AND DEMAND OF TOURISM/RECREATION 
The factors affecting demand for recreation/tourism faci-
lities can he grouped into two general categories: Socio-economic 
characteristics of the population, and the physical attributes of 
the facilities themselves. 
A. Physical factors 
1. Time-distance required to make the vacation trip or 
travel to the recreational facilities. 
2. The mix of activity-possibilities available at a recre-
ation site or during a given vacation trip. 
3. The degree of congestion at the recreation site. 
B. Socio-economic factors 
The Outdoor Recreation Resources Review Commission spon-
sored a survey in November, 1959, and May,1960 of the 
leisure-time activities of American adults. The two sets 
of socio-economic categories are listed in TABLE-4. 
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TABLE—4 SOCIO-ECONOMIC CHARACTERISTICS RELEVANT TO PARTICIPATION IN RECREATION/TOURISM 
Survey Research Center 
(ORRRC Study Report 20) 
National Recreation Survey 
(0RRRC Study Report 19) 
Family Income 
Under $3,000 
$3,000 - 4,999 
$5,000 - 7,499 
$7,500 - 9,999 
$10,000 - end over 
Income 
Lees than $1,500 
$1,500 - 2,999 
$3,000 - 4,499 
$4,500 - 5,999 
$6,000 - 7,999 
$8,000 - 9,999 
$10,000 - 14,999 
$15,000 and over 
Education of Family Head Education, age 25 or over 
Grade School, none; Some High School 
Completed High School; some college 
Has college degree 
4 years or less; 5-7 years; 8 years 
High School 1-3 years; High School 4 years 
College 1-3 years; College 4 years or more 
Occupation of Family Head All Employed, 14 and over 
Professional: Managers, Officials 
Sales Personnel, Clerical, Craftsmen 
Laborers, Service Workers 
Farm Operators 
Professional, technical and kindred workers 
Managers, officials and proprietors, except 
farm. Clerical and sales workers (other 
white collar). Craftsmen, foremen and kind-
red workers. Operatives and kindred workers, 
laborers, service workers (Including private) 
Farm workers. 
Place of Residence Place of Residence 
Cities: Suburban areas; adjacent areas: 
Outlying areas 
Urban in SMSA: over 1 million 
Urban in SMSA: under 1 million 
Urban not in SMSA. 
Rural 
(SMSA « Standard Metropolitan Statistical 
Area as developed by the Census Bureau.) 
Age of Family Head 
18-24: 25-34; 35-44; 45-54 
55 -64: 65 and over 
12-17; 18-24; 25-44; 
45-64; 65 and over 
Region 
West, North Central, Northeast, South 
Major Region 
West, North Central, Northeast, South 
Sex 
Kale, Female 
Sex 
Male, Female 
Life Cycle 
Single adult under 45; Harried, under 
45, no children; Married with children 
over 4-1/2 and under 18; Married, 
over 45, no children; Single adult 
over 45; Other 
Physical Impairments 
No impairments. Impairments not limiting. 
Limiting impairments 
State of Health 
Excellent; Good; Fair; Poor 
Race 
White; Negro Not considered 
Paid Vacation of Family Head 
None; 1 week; 2 weeks; 3 weeks; 4 weeks 
or over. Self-employed. Not in 
labor force. 
Not considered 
Sources: Participation In Outdoor Recreation: Factors Affecting Demand 
Among American Adults. ORRRC Study Report 20, (Left-hand column). 
national Recreation Survey. ORRRC Study Report 19,(Right-hand column). 
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APPENDIX-D Introduction of CPM Management 
* The Earliest Possible Occurrence (EPO) of a node (event) is 
the earliest possible time for starting all arrows (operations) 
that originate at that node(event). 
* The Earliest Finish Time (EFT) of an operation is the sum of 
the EPO of the node at the start of the operation plus the 
duration of the operation. If there are more than one operation, 
choose the maximum. 
* The Latest Possible Occurrence (LPO) of a node (event) is the 
latest possible time that all of the operations that terminate 
at that event can finish without causing the project duration 
to exceed the value originally calculated with the EPO's. 
* The Latest Start Time (LST) of an operation is the LPO of the 
node at which it terminates minus its duration. 
* The Free Float (FF) of an operation is the difference between 
its EFT and EPO of the node at which it terminates. Free 
Float of an operation is the amount of time that the operation 
can be delay or lengthened without affecting the EPO of any node 
on the diagram. 
* The Total Float(TE) is numerically equal to the LST of an operation 
minus the EST of the same operation. Total Float is the length 
of time that an operation can be delayed or expanded without 
affecting the completion time of the project. 
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CPM MATHEMATICAL EQUATION FORMULATION 
FIGURE-1? Graphic Indications 
EPO> EPO> 
G> 
EFT 
Duration j FF_ 
<LPO <5o] 
********* -x ************************* ********* 
|P0> EPO > 
E^T j juration 1 
G> 
I - TF 
<LPO 
—I — 
LST 
Duration 
<2) 
— I 
< L P O 
* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 
EST - EPO (beginning node) 
EFT = EPO (beginning node) + Duration Maximum 
LST * LPO (terminal node) - Duration Minimum 
LFT - LPO (terminal node) 
PF - EPO (terminal node) - EFT 
TF = LST - EST 
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APPENDIX-E Computer Calculation of CPM on Program Network 
Diagram (FIGURE-15) 
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